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Sent: Sat 10/22/2016 7:45:28 PM 
Subject: Pollution Report #9 Niagara Falls Boulevard Radiological Site - Niagara Falls Boulevard Site 
Removal Action 

IS 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 
daly.eric@epa.gov 
908-420-1707 

Niagara Falls Boulevard Site-OSC Daly 

From September 28, 2016 through October 22, 2016 the following 
tasks/events occurred: 

· On September 28, 2016, the Niagara Falls Boulevard Site Action 
Memo was signed by EPA Headquarters Office. 

• On September 29, 2016, $950,000 funding increase was received 
and applied to mitigation cost. All tree removal and stump 
grinding completed. 



• OSC Jimenez overseeing removal operations at Site from October 
Jrd through October 7th. 

• US Ecology was awarded the transport and disposal bid. 

• An architect is needed to create blueprints for restoration of the 
GNBC Office Area. The bid was sent out to perspective architects 
on October 3, 2016. On October 11, 2016, representatives from 
four architect firms were given tour of GNBC Office Area. The bid 
responses were received on October 18th and October 19th the bid 
was awarded. The deadline for the blueprint is November 16th. 

• Excavation has commenced in Area 5. Material is being 
separated by concentration. The higher concentration material is 
currently being put into cubic yard super sacks and stored in 
Conex Boxes. 

• The High-Purity Germanium (HPGe) Detector is being utilized to 
analyze site soil samples in order to determine soil 
concentrations for operation planning. 

• Selective samples are being sent out to the certified laboratory. 

• Weston continues to push data layers to Weston IT lead for 
putting up on Site Viewer. 

• OSC, EPA health physicists and US Ecology held several 
meetings regarding the site disposal strategy proposal in 
reference to the facilities acceptance criteria. The draft proposal 
was sent to US Ecology on October 20, 2016. 

Response Actions to Date 

• To date, approximately 116 cubic yard boxes/super sacks of 
material have been removed from the GNBC Front Office and 107 
cubic yard bags have been removed from Area 5. All material has 
currently been staged inside secured containers awaiting 
disposal strategy approval. 



Anticipated Activities: 

• Review of architect blueprint for proposed rebuild of GNBC Office 
Area after bids are received. 

• Once blueprints of GNBC Office Area are approved, 
subcontracting of electrical and plumbing work will be initiated. 

• Once soil sampling results for the GNBC Office Area are 
evaluated by the health physicists, it will be determined if 
backfilling with clean material can commence. Once utilities are 
installed, the area will be backfilled and the concrete floor will be 
poured. 

• GNBC Office Area framing, sheetrock and overall rebuild. 

• Certified analytical results are expected for soil samples from 
GNBC Office area, First Assembly Church garage and GNBC ST-5. 

• USEPA has been coordinating with NYS, Niagara County, and 
local representatives throughout the assessment/removal 
process. 

Personnel On-Site: 

OSC Daly 
OSC Jimenez 

OSC Pellegrino 

Health Physicist Lyndsey Nguyen 

Health Physicist Dave Kappelman 
Weston: One Lead and Two Technician 
Guardian: RM, FCA, Two Operators and Three Techs 




